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MINUTES OF WESTERN BAY OF PLENTY DISTRICT COUNCIL 

PROJECTS AND MONITORING MEETING NO. PMC25-2 
HELD IN THE COUNCIL CHAMBERS,1484 CAMERON ROAD, TAURANGA 

ON TUESDAY, 10 JUNE 2025 AT 9.30AM 
 

1 KARAKIA 

Whakatau mai te wairua 
Whakawātea mai te hinengaro 
Whakarite mai te tinana  
Kia ea ai ngā mahi  
 
Āe 

Settle the spirit  
Clear the mind  
Prepare the body  
To achieve what needs to be 
achieved. 
Yes 

2 PRESENT  

Cr D Thwaites, Cr A Sole, Cr G Dally, Mayor J Denyer, Cr M Grainger, Cr A Henry, Cr R Joyce 
(Via Zoom), Cr M Murray-Benge, Cr L Rae, Deputy Mayor J Scrimgeour and Cr A Wichers. 

3 IN ATTENDANCE 

M Taris (Interim Chief Executive Officer), P Watson (Acting General Manager 
Infrastructure Services), A Henderson (General Manager Corporate Services), A Curtis 
(General Manager Regulatory Services), R Davie (Deputy CEO/General Manager Strategy 
and Community), L Balvert (Communications Manager), S Parker (Cycleways Manager), 
C McLean (Director Transportation), R Garrett (Governance Manager), J Duncan 
(Governance Coordinator) and R Leahy (Senior Governance Advisor).  

4 APOLOGIES  

Cr Coxhead was on leave of absence 

5 CONSIDERATION OF LATE ITEMS 

Nil 

6 DECLARATIONS OF INTEREST 

Nil 

7 PUBLIC EXCLUDED ITEMS 

Nil 

8 PUBLIC FORUM 
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8.1 ROD SNOW AND JOHN FOWLER - ALLPORT ROAD ISSUES 
Mr Snow and Mr Fowler were in attendance to discuss issues with Allport Road. They 
noted the below points: 

• Due to the condition and nature of the road there were regular ‘near misses’ and 
most recently an accident on the road.  

• Mr Snow was of the belief that there had been an increase in truck movements on 
Allport Road. He estimated that in previous years, the truck movements were 
approximately 500 per year, however, this had increased to around 20,000 per year 
due to the conversion of farm land to a pumice quarry and kiwifruit orchards.  

• Despite the increase in truck movements, the road had not been upgraded to 
accommodate heavy vehicle movements. Mr Snow understood that the minimum 
road width for Allport Road should be 7 ½ metres, however, there were not many 
places on Allport Road which met that standard.  

• Mr Snow was of the belief that the quarry paid $200,000 per year to the Council as 
part of their consent conditions towards road maintenance.  

• Mr Snow understood there to be another consent application for an additional 
quarry on Allport Road, if approved, this would further increase the truck 
movements on this road.  

 

Mr Snow and Mr Fowler responded to pātai as below: 

• Mr Snow had engaged a qualified civil engineer to undertake research into the 
issues with Allport Road.  

• The road was originally built for dairy farms that required minimal truck 
movements, however, there was only one dairy farm left on Allport Road. Many of 
the properties had converted to kiwifruit which required many more truck 
movements.  
 

It was noted that a response regarding the query around funding arrangements from 
the quarry and issues with Allport Road would be provided to the public forum speakers 
and Committee following the hui. 

9 PRESENTATIONS  

Nil  

10 REPORTS 

10.1 PRECIOUS FAMILY RESERVE PUBLIC TOILET LOCATION OPTIONS 
The Committee considered a report from the Acting General Manager Infrastructure 
Group dated 10 June 2025. An overview of the report was provided.  

Staff responded to pātai as below: 
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• The family had previously looked at a different site for the memorial seat, however,  
it was subsequently determined that the current site was a more appropriate 
location. The memorial seat was approximately 17 metres from the proposed toilet 
site.  

• If the toilet site was moved closer to the beach, there would be added costs due to 
a new resource consent being required. Furthermore, due to the beach site being 
a floodable area, it would require a different floor level which would limit disability 
access. 

RESOLUTION  PMC25-2.1 

Moved: Cr A Sole 
Seconded: Deputy Mayor J Scrimgeour 

1. That the Acting General Manager Infrastructure Group report dated  10 June 2025 
titled ‘Precious Family Reserve public toilet location options’ be received. 

2. That the report relates to an issue that is considered to be of (low) significance in 
terms of Council’s Significance and Engagement Policy. 

CARRIED 

MOTION 
Moved: Cr M Murray-Benge 
Seconded: Cr L Rae  

3. That the Projects and Monitoring Committee approves the following option; 
c. The toilet facility be used at a different site elsewhere in the District. 

The motion was voted on and declared lost.   

LOST 

Cr Murray-Benge voted for the motion and requested for her vote to be recorded. 

RESOLUTION  PMC25-2.2 

Moved: Cr M Grainger 
Seconded: Cr D Thwaites 

3. That the Projects and Monitoring Committee approves the following option; 
a. Proceed with the installation of the toilet facility as shown on Attachment 1 

being the consented location, noting that staff will engage with the family on 
relocating the memorial seat, if required.   

 
CARRIED 

Cr M Murray-Benge, Cr L Rae and Cr A Henry voted against the motion and requested 
their votes be recorded. 
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10.2 AHI PĀTIKI / ATHENREE CROSSING DRAFT CONCEPT PLAN PUBLIC ENGAGEMENT 
FEEDBACK RESULTS AND NEXT STEPS 

The Committee considered a report from the Cycleways Manager dated 10 June 2025. 
An overview of the report was provided.  

Staff responded to pātai as below: 

• There were a small number of people surveyed who were vehemently against the 
project. Most of their concerns were around environmental impacts and cost of the 
project.  

• Indicative costs for the project were difficult to establish at this stage. The 2021 
feasibility study on the project provided a cost estimate of $1.9-3.3 million, however, 
it was likely to be more than the estimate.  

• Staff would undertake a funding strategy for the project. It was noted that the 
project would largely rely on external funding, however, Council would also need 
to contribute to the project.   

• The cost for proceeding with the resource consent process would be covered by 
an internal budget.  

• If the resource consent was successful, it would likely come with consent 
conditions which would need to be built into budget for the overall project.  

• Members of the public were not surveyed on whether the project should be a rock 
causeway or timber boardwalk, however, it was noted that a rock causeway would 
have significantly more environmental effects and would be more difficult to 
proceed with.  
 

It was noted that the project aligned with or was included in the Regional Land Transport 
Plan, the Waihī Beach Community Plan, the Walking and Cycling Action Plan and the 
Recreation and Open Space Policy.  

RESOLUTION  PMC25-2.3 

Moved: Cr A Sole 
Seconded: Cr A Henry 

1. That the Cycleways Manager report dated 10 June 2025 titled ‘Ahi Pātiki / Athenree 
Crossing Draft Concept Plan Public Engagement Feedback Results And Next Steps’ 
be received. 

2. That the report relates to an issue that is considered to be of low significance in 
terms of Council’s Significance and Engagement Policy. 

3. That the Projects and Monitoring Committee receives the feedback following 
public consultation on the Ahi Pātiki Pathway draft concept plan, as shown in 
Attachments 2-5 of this report.  

4. That the Projects and Monitoring Committee adopts the draft Ahi Pātiki Pathway 
concept design version dated 31 March 2025, as shown in Attachment 1 of this 
report. 
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AND 
5. That the Projects and Monitoring Committee approves for staff to proceed with the 

Resource Consent application process and to report back to the Committee on 
the decision outcome. 
AND 

6. That if the Resource Consent application is approved, that staff develop a funding 
strategy to advance the project.   

CARRIED 

 

10.3 OPERATIONAL RISK AND STATUS REPORT 
The Committee considered a report from the Executive Assistant Infrastructure Group 
dated 10 June 2025. The report was taken as read. 

Staff responded to pātai as below: 

• Fluoridation of water was expected to begin in June/July 2025. There was no 
update regarding an alternative supply of non-fluoridated water.  

• Staff were progressing through the final stages in terms of financial contributions. 
Once that had been signed off then the title could be issued for Stage 1 of Rangiuru 
Business Park.  

• Staff would provide a list of the roading sites for storm damage remedial works 
and an update on their status to Councillors.  

• The Wairakei South Bluehaven proposal would follow its own path through the fast 
track legislation. Staff anticipated that their application to the panel would address 
all concerns including stormwater hazards and demonstrate how the risks would 
be mitigated.   

• Allport Road was on the list of road rehabilitations for Council’s forward work 
programme and was due to be rehabilitated in the next 3-5 years.  

• In relation to edge breaks on roads, council did repair edge breaks as the focus 
was on pre-seal repairs for reseal sites. This year, the majority of the pavement 
maintenance budget had been spent on pre-seal repairs in preparation for next 
year’s reseal sites. Council had limited budget to undertake repairs on edge 
breaks.  

• The application for a variation to the resource consent for the JACE Investments 
Ōmokoroa Town Centre development related to the roading network in the town 
centre. The application was currently on hold awaiting further information.   

• A report regarding the funding model regarding the Te Puke Wastewater 
Treatment Plant would be brought to the 26 June 2025 Council meeting. 
Consultation with developers would then take place in the first week of July. 
Following consultation, a report would be brought to Council to award the contract. 
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RESOLUTION  PMC25-2.4 

Moved: Cr M Murray-Benge 
Seconded: Cr A Sole 

That the Executive Assistant Infrastructure Group’s report, dated 10 June 2025 titled 
‘Operational Risk and Status Report’ be received.  

CARRIED 

11 INFORMATION FOR RECEIPT 

11.1 KATIKATI WASTEWATER FUTURE DIRECTIONS 
The Committee considered a report from the Project Co-ordinator Infrastructure – Asset 
& Capital. The report was taken as read.  

Staff responded to pātai as below: 

• Both land-based and ocean disposal options were being considered for the 
Wastewater Treatment Plant, discharge to the harbour was not being considered.  

• The discharge options being considered had a lens on cultural, environmental, 
community impacts as well as sustainability, energy and efficiency.  

 
The Meeting closed at 11.50am. 
 
Confirmed as a true and correct record by Council on 24 July 2025. 
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