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Meeting Officer/Director Section Subject 
Waihi Beach Community 
Board 22/02/2021 Hall, Ashley New Item Roading - Parking Bay Area off Wilson Road 

RESOLUTION  WB21-1.12 
The Waihi Beach Community Board confirm that the proposed installation for a parking bay area behind the ‘Village People’ store off Wilson Road, proceed at the estimated 
cost of $8,500, with payment from the Waihi Beach Roading Account. It was reiterated that this was subject to final measure.  

 

June 2021: 
The works are now complete.  This MAS has been closed out.  
 
April 2021: 
The works have commenced.  The contractor has stated that the remainder of the project is on hold due to the lack of concrete wheel stops as a result of the Covid 
Pandemic. 
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Meeting Officer/Director Section Subject 
Waihi Beach Community 
Board 19/04/2021 Hall, Ashley Reports Waihi Beach Community Board Chairpersons Report - April 2021 

RESOLUTION  WB21-2.6 
The Waihi Beach Community Board give approval for two new Bike Racks to be installed at the Waihi Beach Community Centre and two replacement racks to be 
installed outside of the Information Centre, following agreement with Waihi Beach Events and Promotions. This will be funded under the Urban Cycleways 
Improvement project.  

June 2021: 
Further investigation has established that there was no previous bike rack facility at the Waihi Beach Centre, as such, the Board have agreed (via email to the 
Roading Engineer) that there is no need to establish one. 

The bike rack units have been ordered and a local contractor has been organised to install them.
Roading Engineer (West) will meet with the contractor once the racks have been delivered so as to pinpoint their location. 


